

MINUTES OF MEETING

Inspite Technologies Pvt. Ltd. × STO Digital

30 May 2026

Company	Inspite Technologies Pvt. Ltd.
Client	STO Digital
Meeting Type	Website Updation & Marketing Planning
Date	30 May 2026
Prepared By	Sneha Project Manager, Inspite Technologies

Attendees

#	Name	Role / Organisation	Remarks
1	Athul Prakash	STO Digital	Present
2	Prajisha	STO Digital	Present
3	Kripa	Sales Manager, Inspite Technologies	Present
4	Sneha	Project Manager, Inspite Technologies	Present (Preparer)

Discussion Points & Updates

1. Logo Change

- Logo change to be implemented on the website.

Responsibility: [Developer](#)

2. Gmail Setup

- Gmail ID will be provided from the client's side (STO Digital).
- Setup and integration to be completed once credentials are shared.

Responsibility: [STO Digital](#)

3. Get A Free Quote Now — Button Update

- 'Get A Free Quote Now' button should be removed from all pages except the homepage.
- It should be added as a new tab instead.

Responsibility: [Developer](#)

4. Social Media Links

- Social media links to be added to the website from the developer's side.

Responsibility: [Developer](#)

5. Client Document Review

- Team to go through the document provided by the client (STO Digital).

Responsibility: **Inspite Team**

6. Tab Design Improvement

- Website tabs should be made more attractive and visually engaging.

Responsibility: **Developer**

7. Full Page Review — Pending

- Client has not yet reviewed all pages of the website.
- Further updates and feedback will be shared after a complete review.

Responsibility: **STO Digital**

Action Items Summary

#	Action Item	Responsibility	Deadline	Priority
1	Implement logo change on website	Developer	ASAP	High
2	Gmail setup to be provided by client	STO Digital	TBD	High
3	Remove 'Get A Free Quote Now' from all pages except homepage and add as a new tab	Developer	TBD	High
4	Add social media links to website	Developer	TBD	High
5	Go through document provided by client	Inspite Team	TBD	Medium
6	Make tabs more attractive	Developer	TBD	High
7	Review all pages — updates to be confirmed	STO Digital	TBD	Medium

Prepared By

Sneha | Project Manager, Inspite Technologies Pvt. Ltd.

Date: 30 May 2026